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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 204 Date: 11-Jan-2010 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 125

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation this week: To DP: Work Complete To CW: Hinge EE 90-day Waiting
Period.
·Reviewed and approved timesheets and daily diaries.
·Transferred Richard Duncan to S. Mahalati and Ahmad Shahmirza to D. Kishiyama on the RMS.
·Conducted the safety meeting. Ahmad Moin talked about Earthquake Safety and Evacuation Plan for
the OTD. Following the safety meeting discussed SWPPP issues and field related BMPs. A SWPPP
inspection is scheduled for tomorrow but later was rescheduled for Thursday, January 14, 2010. The
meeting was continued by with work update on the District and Structures field activities.
·Reviewed and approved SWPPP amendment 26, 27 and 28 to get filed and copy be sent to MCM.
Amendment No. 26 – Rain Season Amendment,  SWPPP Amendment No. 027 rev 00 Trestle Removal 
Plan (MCM-SUB-001108R00, dated 9-Dec-2009). Amendment No. 28 – Strong Motion Detection System 
Down hole Drilling.
·Reviewed and approved Scheduling Update T -26A by State Letter 1776.
·Reviewed and signed Safety Meeting Report PM-S-0110. Needs to be circulating among seniors and
filed in Cat 6.
·Received an email from Melinda Castillo reminding us that since Lisa Orgera and Beth Porter have left
there needs to a be a qualified Water Pollution Control Manager for MCM that will handle all of the
SWPPP related issues on the site, including writing and/or reviewing SWPPP Amendments. Lisa and Beth
were the last two people that were on file that had the proper training. This person should have the 24-hour
training and have a current training certificate on file. This training certificate should be submitted as an
amendment to the SWPPP.
·Received the January 05, 2010 SMR Summary from Keith Hoffman, Senior Bridge Engineer, Office of
Structural Materials, Bay Area Branch. The report was as follows:
 SERVICE PLATFORMS – METALFAB, Santa Clara, CA
·All side rails and stair assemblies have been galvanized are ready for painting
·3 new upper frames were fabricated to replace the rejected ones . All 3 have been galvanized and are
ready for painting.
·2 of 3 lower frames have been galvanized and are ready for painting . 1 lower frame fabrication is
complete and is ready for galvanizing
·Service Platform embed plates are fabricated and ready for galvanizing
·Painting is scheduled for early January.
ROADWAY LIGHTING ASSEMBLIES – Structural and Steel Products, Fort Worth, TX 
·4 demonstration light poles have been installed on the skyway .
·SMR attended 65% PS&E meeting, provided comments regarding welding, coatings, straightness,
aesthetics, etc., as appropriate.  Currently awaiting 95% submittal – SMR will review and comment as 
necessary.
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BIKE PATH RAILING – Pisor Fence, Citrus Heights, CA 
·Fabrication of stainless steel embed base plates is complete , and fabrication continues on carbon steel
panels.
·Galvanizing continues on carbon steel production panels
·PQWP has been approved by METS
·
MOLE SUBSTATION – SFOBB Jobsite, Oakland, CA 
·METS provided welding QA inspection at the request of Construction

·Received the Chartis CRM service letter (loss control survey) for the Caltrans OTD OCIP visit on
Thursday January 7, 2010 from Tom Allison, CHSTConstruction Risk Management.
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